Mars Odyssey 2003 Mid-Range Schedule
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Mission Events

UHF Relay Events

Sequence Uplink/Execution

Miniseq Uplink/execution
Input Products to DOM
First Desat time to NAV
SCT SCLK_SCET Update
NAV LTF/OPTG/SPK Updates
MDAP DSN View Periods/SAF

SCT, Instruments, and NAV Deliever
SASF files to DOM
KOZ file delivery

Sequence Kickoff Meetings
Pass 1: Sequence Input Products

Sequence Generation

STL Validation/Sequence Review
Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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Mars Odyssey 2003 Mid-Range Schedule

Jul '03 Aug '03 Sept '03
Activity Name M|T|W|T|F|S|S|M|TWT/FSSMTWTFSSMTWT|FISISIM|T|W|T|F|S|SMTW|T|F|S
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Mission Events lown time A
1 ‘Begin array testing
\ | DSS-25 down time A
s
UHF Relay Events \ 4 v
2 off-nadir UHF
tests
3 [|[Sequence Uplink/Execution s CMO030
L CMO031
4 (Miniseq Uplink/execution . L g
5 (| Input Products to DOM L M M o
6 First Desat time to NAV 'y M A GA R
7 SCT SCLK_SCET Update A o
8 NAV LTF/OPTG/SPK Updates o Q DOY 238- 268 o f D Q DOY 266
9 MDAP DSN View Periods/SAF f ¢ f $
SCT, Instruments, and NAV Deliever f O O
10 )
SASF files to DOM
11 KOZ file delivery
12 ||[Sequence Kickoff Meetings
CMO032
13 ||Pass 1: Sequence Input Products CM031 (MCBruce)
14 Sequence Generation
15| STL Validation/Sequence Review
16 || Pass 2: Revised Input Products
17 Final Sequence Run
18| Final STL Validation/Final Review
19 [CMD CONF A
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Mars Odyssey 2003 Mid-Range Schedule

Aug '03 Sept '03 Oct '03
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Mission Events

UHF Relay Events \ 4
2 dir UHF

VW Back-up
UHF test
5 [[Sequence Uplink/Execution

4 (Miniseq Uplink/execution

5 (| Input Products to DOM

6 First Desat time to NAV

7 SCT SCLK_SCET Update

8 || NAV LTF/OPTG/SPK Updates ? 2 ¥ DOY 266 297 f ¢ b | DOY 295 325
9 MDAP DSN View Periods/SAF f v f f

10 EE;FI:;ZL:?;”OTA and NAV Deliever O Y

11 KOZ file delivery Q

12 ||[Sequence Kickoff Meetings

13 |[Pass 1: Sequence input Products CMO032 (Paul F) - 29 day sequence - goto 20 kW xmtr CMO033 (Mc
14 Sequence Generation

15| STL Validation/Sequence Review

16 || Pass 2: Revised Input Products

17 Final Sequence Run

18| Final STL Validation/Final Review

19 [CMD CONF 10%
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Mars Odyssey 2003 Mid-Range Schedule

Activity Name
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Mission Events

UHF Relay Events

Sequence Uplink/Execution

Miniseq Uplink/execution
Input Products to DOM
First Desat time to NAV
SCT SCLK_SCET Update
NAV LTF/OPTG/SPK Updates
MDAP DSN View Periods/SAF
SCT, Instruments, and NAV Deliever
SASF files to DOM
KOZ file delivery
Sequence Kickoff Meetings
Pass 1: Sequence Input Products
Sequence Generation
STL Validation/Sequence Review
Pass 2: Revised Input Products
Final Sequence Run

Final STL Validation/Final Review
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Mars Odyssey 2003 Mid-Range Schedule

Activity Name

Oct '03
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Mission Events

UHF Relay Events

Sequence Uplink/Execution

Miniseq Uplink/execution
Input Products to DOM
First Desat time to NAV
SCT SCLK_SCET Update
NAV LTF/OPTG/SPK Updates
MDAP DSN View Periods/SAF
SCT, Instruments, and NAV Deliever
SASF files to DOM
KOZ file delivery
Sequence Kickoff Meetings
Pass 1: Sequence Input Products
Sequence Generation
STL Validation/Sequence Review
Pass 2: Revised Input Products
Final Sequence Run

Final STL Validation/Final Review
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CMO035 (McBruce)
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Mars Odyssey 2003 Mid-Range Schedule

Nov '03 Dec '03 Jan '04
Activity Name FISISMTWT WIT F|ISISM[TWTI|FISISMT|WT|FISSIMTW|T|F
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Mission Events

1

, UHF Relay Events 27' BGL - landing

5 [[Sequence Uplink/Execution |CM034

I CMO035

4 [Miniseq Uplink/execution L Ccc

5 [ Input Products to DOM T % L : : : L

6 First Desat time to NAV H M Xl Ll M

7 || scT scLK_SCET update A A SSs A

8 || NAV LTF/OPTG/SPK Updates N o TTT o

9 || MDAP DSN View Periods/SAF g O f MM M ;

10 SCT, Ir?struments, and NAV Deliever G G ]: f g A A f
SASF files to DOM SS

11 KOZ file delivery IV

12 ||[Sequence Kickoff Meetings | -
vi035 (McBruce)
13 |[Pass 1: Sequence Input Products

14 Sequence Generation G

15| STL Validation/Sequence Review

16 || Pass 2: Revised Input Products

17 Final Sequence Run

18| Final STL Validation/Final Review
19 [CMD CONF 129
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